
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1521 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 93.95

1429 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,075,407.53

$8,961,844.29

$3,822,159.97

62.06%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $10,075,407.53 $8,961,844.29 $3,822,159.97 62.06% $172,838.34

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,002,597.85 $4,864,327.18 $138,270.67

Non-Participating $1,250,649.71 $1,216,082.04 $34,567.67

Total Earnings $6,253,247.56 $6,080,409.22 $172,838.34

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,253,247.56 $6,080,409.22 $172,838.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,253,247.56 $6,080,409.22

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $172,838.34

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .812

 372175.000 .042

STP00-8060-00(002)

 

.854 $15,631.35 $317,837.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  36,833.000 34,245.140

 15.850 5,140.940

 

 

39,386.080 $81,483.90 $624,269.37

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,285.000 6,875.212

L & H LIME 59.878 -75.230

 

 

6,799.982 $-4,504.62 $407,169.32

0060 413-1000     BITUM TACK COAT GL  7,259.000 5,494.000

 3.030 7.000

 

 

5,501.000 $21.21 $16,668.03

0065 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  38,603.000 263.444

 2.780 322.778

 

 

586.222 $897.32 $1,629.70

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  320.000 882.014

 38.780 .000

 

 

882.014 $.00 $34,204.50

0075 441-0104     CONC SIDEWALK, 4 IN SY  9,776.000 6,662.008

 22.900 660.000

 

 

7,322.008 $15,114.00 $167,673.98

0080 441-0740     CONCRETE MEDIAN, 4 IN SY  554.000 642.658

 22.650 140.000

 

 

782.658 $3,171.00 $17,727.20

0090 441-4030     CONC VALLEY GUTTER, 8 IN SY  155.000 193.813

 37.850 .000

 

 

193.813 $.00 $7,335.82



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,782.000 16,797.000

 11.250 1,190.000

 

 

17,987.000 $13,387.50 $202,353.75

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  7,416.000 4,506.000

 10.350 1,438.000

 

 

5,944.000 $14,883.30 $61,520.40

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  73.000 104.267

 155.000 2.778

 

 

107.045 $430.59 $16,591.98

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 1,200.000

 35.000 .000

 

 

1,200.000 $.00 $42,000.00

0135 624-0400     SOUND BARRIER, TYPE- SF  1,089.000 1,440.000

 60.850 .000

C

 

1,440.000 $.00 $87,624.00

0150 641-1100     GUARDRAIL, TP T LF  21.000 42.000

 66.000 .000

 

 

42.000 $.00 $2,772.00

0155 641-1200     GUARDRAIL, TP W LF  636.000 636.250

 18.500 .000

 

 

636.250 $.00 $11,770.63

Category Amount: $140,515.55 $2,019,148.13

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 606.134

 45.000 .000

 

 

606.134 $.00 $27,276.03



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,520.000 6,504.730

 22.150 570.700

 

 

7,075.430 $12,641.01 $156,720.77

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 1,438.000

 20.000 .000

 

 

1,438.000 $.00 $28,760.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 262.000

 12.000 .000

 

 

262.000 $.00 $3,144.00

0265 668-1100     CATCH BASIN, GP 1 EA  100.000 88.000

 1808.000 1.000

 

 

89.000 $1,808.00 $160,912.00

0285 668-2100     DROP INLET, GP 1 EA  47.000 30.250

 1590.000 4.500

 

 

34.750 $7,155.00 $55,252.50

0290 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  12.000 1.600

 200.000 1.000

 

 

2.600 $200.00 $520.00

0295 668-4300     STORM SEWER MANHOLE, TP 1 EA  13.000 11.000

 1490.000 1.000

 

 

12.000 $1,490.00 $17,880.00

0315 668-5000     JUNCTION BOX EA  2.000 6.500

 1269.000 .000

 

 

6.500 $.00 $8,248.50

Category Amount: $23,294.01 $458,713.80



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 8.629

 1400.000 .000

 

 

8.629 $.00 $12,080.60

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  36.000 38.750

/SAND BAGS 200.000 .000

 

 

38.750 $.00 $7,750.00

0570 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  5.000 9.750

 350.000 .000

 

 

9.750 $.00 $3,412.50

0575 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  147.000 92.000

 200.000 2.250

 

 

94.250 $450.00 $18,850.00

0590 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  360.000 444.000

 5.000 .000

 

 

444.000 $.00 $2,220.00

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 53.000

 100.000 .000

 

 

53.000 $.00 $5,300.00

0610 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  147.000 175.000

 75.000 .000

 

 

175.000 $.00 $13,125.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 41.000

 25.000 .000

 

 

41.000 $.00 $1,025.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 8.000

 200.000 .000

 

 

8.000 $.00 $1,600.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0625 167-1500     WATER QUALITY INSPECTIONS MO  34.000 38.000

 900.000 9.000

 

 

47.000 $8,100.00 $42,300.00

0630 171-0010     TEMPORARY SILT FENCE, TYPE A LF  20,674.000 21,348.850

 2.000 45.000

 

 

21,393.850 $90.00 $42,787.70

Category Amount: $8,640.00 $150,450.80

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 312.596

 25.850 .000

 

 

312.596 $.00 $8,080.61

0645 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  423.000 513.840

 40.000 .000

 

 

513.840 $.00 $20,553.60

0650 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  28.000 151.937

 40.000 .000

 

 

151.937 $.00 $6,077.48

0683 710-9000     PERMANENT SOIL REINFORCING MAT SY  130.000 454.406

 6.000 .000

 

 

454.406 $.00 $2,726.44

Category Amount: $0.00 $37,438.13

Category Number: 0060 RETAINING WALLS

0720 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  2,010.000 2,019.070

 48.500 .000

 

 

2,019.070 $.00 $97,924.90

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0047

06/13/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 RETAINING WALLS

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $0.00 $134,457.04

Category Number: 0010 ROADWAY

27  210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 7.500 .000

undercut excavation

                                                            

750.000 $.00 $5,625.00

Category Amount: $0.00 $5,625.00

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -122,049.230

 1.000 388.780

(IN# 1)

                                                            

-121,660.450 $388.78 ($121,660.45)

Category Amount: $388.78 $-121,660.45

Project Total Amount: $172,838.34 $6,253,247.56


